# Sacramento to Roseville Third Track Phase I Final Engineering Design RFSOQ **Pre-Submittal Meeting**

June 16, 2017


Capitol Corridor Joint Powers Authority (CCJPA)



## Agenda




- About the CCJPA
- RFSOQ Scope of Services
- Key Dates and Processes
- Evaluation Criteria
- Q&A



#### About CCJPA

- Management of the Capitol Corridor intercity passenger rail service
- Governed by a Board of Directors comprised of elected officials from 6 member agencies
- Funding support from the State





## **RFSOQ Scope of Services**



- Final engineering designs for Capitol Corridor Sacramento to Roseville Third Track Phase I, with budget of not-to-exceed \$7.5M
- Five phases of design: 25%, 30%, 60%, 90%, and 100%
- Work tasks:
  - Design of track alignment and profile including grading and drainage
  - Supporting UPRR design of railroad signals
  - Design of railroad bridge structures, including structure type selection, foundation and superstructure design
  - Surveying and geotechnical investigation as needed to support design activities
  - Coordinate with utility owners to design utility relocations, and design relocations for those utility owners that choose not to design their own relocations
  - Design of the layover yard and ancillary layover facilities and station boarding platform(s) with related facilities

#### **Submittals**



- 25% Submittal
  - 25% level plans for field review
    - All existing topographic and utility data shown and noted
    - Final horizontal track design
    - Road crossings
    - Cross sections with standard section
    - Required property acquisition and/or permanent easements shown
  - Project design checklist
  - Cost estimate
- 30% Submittal
  - Plans
    - Revised to address comments from 25% field review
  - Project design checklist
  - Index of special conditions
  - Cost estimate

### **Submittals**




- 60% Submittal
  - Refine Plan Set
    - Revise sections according to drainage and ROW requirements
  - Project design checklist
  - Draft special conditions
  - Cost estimate
- 90% Submittal
  - Plans complete
  - Field review
  - Project design checklist
  - Special conditions
  - Cost estimate
  - Bid items

- Final Submittal
  - Plans bid set
  - Final project design checklist
  - Special conditions
  - Cost estimate
  - Bid items
  - Bid document index
  - Microstation and InRoads design files
  - Permit applications, wetland delineation reports, correspondence with agencies, etc. all showing expiration dates

#### **Key Dates and Processes**





All questions and answers about the RFSOQ at this meeting and received over email will be recorded and made available online on a frequently-updated web page.

http://www.capitolcorridor.org/third-track-project-rfsoq/

#### **Evaluation Criteria**



Project Team Qualifications	Qualifications and relevant experience of the Key Personnel relative to the Scope of Services.
25%	Overall strength and approach of the Project Team, including any previous working relationships among the team members.
Experience of the Firms 25%	Demonstrated experience and capability of the firms on similar railroad engineering design projects for Class I freight/passenger rail operators, including projects performed directly for UPRR following their design standards.
Oral Presentation	Qualifications and experience of the Project Team.
50%	Proposer's approach to the Project and demonstrated technical knowledge of Project requirements.



Q & A